

SAPC-25399
Copy / of 7

17 March 1958

MEMORANDUM FOR: Project Director

ATTENTION :

25X1

SUBJECT : System IV and VI

1. In accordance with the Project Director's decisions of yesterday, the following mod actions have been taken:

a. The R-L indication for Band I System IV has been dropped due to time and dollars. [] has been notified.

25X1

b. Two preamps for System IV Band I will be built by HRB. In accordance with the agreement with [] these will also be built for FOG's System IV's.

25X1

c. R-W [] has dropped scimitar designs for the skids and are proceeding with a scimitar design for the belly as a replacement for the whale. [] testing is proceeding.

25X1

d. A mod of System VI to allow recording of high PRF's on X Band is being initiated with HRB.

25X1

2. Also the number of System VI's produced is being held at five. FOG has ordered none, although [] has indicated that they probably will as soon as requirements can be assembled. R-W [] will proceed with the complete testing of System VI on vehicle 348 and assemble the three additional System VI as packages ready for installation. Should System VI be installed on 349? And subsequent vehicles available at prime contractor's plant?

25X1

25X1

25X1

Acting ELINT Staff Officer

Distribution:

Copy 1 and 2

3

4

5 and 6 - ESO

7 - Project Chron

25X1

DOCUMENT NO.

NO CHANGE IN CLASS. X

☐ DECLASSIFIED

CLASS. CHANGED TO S G

EXT. REVIEW DATE

AUTH: RM 100

DATE: 8/1/82

REVIEWER: 004510